
State of California Department of Transportation Page 1
05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-PLU-70-.1/.2

02-PLU-70-14.9/0

Fed Aid

20.80

010010

20.20

201130

HA21

Pgm Code

IN LASSEN COUNTY ABOUT 8 MILES EAST

OF CHILCOOT FROM PLUMAS COUNTY LINE

TO ROUTE 395  DIR'S EMERGENCY L.B.

IN LASSEN COUNTY NEAR MCARTHUR FROM

SHASTA COUNTY LINE TO 4.0 MILES  WEST

OF MUCK VALLEY HYDRO ROAD.

IN LASSEN COUNTY AT AND NEAR

JANESVILLE FROM 1.9 MILES SOUTH OF

LAKECREST DRIVE TO 0.2 MILE NORTH OF

SUNNYSIDE ROAD.

*

IN PLUMAS COUNTY AT AND NEAR HOWELLS

AT VARIOUS LOCATIONS FROM 1.1 MILE

EAST OF ROGERS FLAT ROAD TO 0.9 MILE

W OF TWAIN RDDIR'S EM

IN PLUMAS COUNTY NEAR BELDEN AT

YELLOW CREEK BRIDGE #09-0008

Description 

OVERLAY AC TRAVEL-WAY

AC OVERLAY

AC OVERLAY

REHABILILATE WASTE WATER SYSTEM

SLIDE REMOVAL

BRIDGE REPLACEMENT - SEISMIC

Type Of Work

SIERRA NEVADA CONSTRUCTION INC

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

CAL ELECTRO, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC,

STEWART ENGINEERING INC

Contractor

SPARKS, NV 89431

REDDING  CA 96049

BURNEY  CA 96013

REDDING  CA 96002

REDDING, CA 96049

REDDING CA 96001

(775)355-0420

(530)246-4292

(530)335-5501

(530)223-5937

 

(530)244-8464

COLLINS, RONALD

ZDENEK, MIKE

YOLTON, JOHN

JOHNSON, RYAN

COLLINS, RON

Resident
Engineer

(530)605-5866

(530)229-0559

 

(530)257-7382

(530)895-5245

(530)605-5866

 $290,000

 $1,869,944

 $4,069,069

 $2,092,929

 $2,485,000

 $10,541,092

Bid + CCOs

 $290,000

 $894,467

 $0

 $2,040,546

 $2,420,926

 $863,646

Comp To  date

 $0

 $894,467

 $0

 $2,491

 $0

 $515,488

This Month

05/05/16

11/30/17

12/22/17

01/08/16

02/07/17

11/30/17

Awarded

07/14/16

12/18/17

01/18/18

02/04/16

05/10/17

02/02/18

Approved

05/11/16

06/20/18

08/23/17

11/02/17

07/18/19

Est Comp

 20%

 27%

 0%

 60%

 100%

 5%

%Time

 100%

 47%

 0%

 99%

 97%

 8%

% Work 

 

 

 

 

 

 

Message

02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-1H7604

02-1C7504

Contract 

  

  

ACNH-P395-(270)E

NHPG-000C-(421)E

  

ACST-P070-(133)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

2055 E. GREG STREET

PO BOX 494519

24339 HWY 89 N.

3710 ELECTRO WAY

P.O. BOX 492335

5323 EASTSIDE RD

1555 E. MAIN ST.

1031 BUTTE STREET

471-800 DIANE DRIVE

2707 NOTRE DAME BLVD

1555 E. MAIN SREET

QUINCY, CA 95971

REDDING CA 96019

SUSANVILLE, CA 96130

CHICO, CA 95928

QUINCY, CA 95971

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-PLU-70-27.4/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

Fed Aid

20.20

201130

HA21

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN PLUMAS COUNTY NEAR RICH BAR AT 0.5

MILE  EAST OF TWAIN ROAD DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR QUINCY FROM 0.6

MILE WEST TO 0.5 MILE EAST OF SPRING

GARDEN BRIDGE OVERHEAD.

IN PLUMAS COUNTY NEAR CROMBERG AT 0.3

MILE EAST OF CAMP LAYMAN ROAD AND AT

0.2 MILE EAST OF PARKER ROAD  DIR'S

EMERGENCY L.B.

IN PLUMAS COUNTY NEAR TOBIN AT

VARIOUS LOCATIONS FROM 0.2 MILE EAST

OF TOBIN UNDERPASS TO 0.7 MILE W. OF

YELLOW CREEK BDIR'S EMERG

IN PLUMAS COUNTY NEAR GREENVILLE FROM

0.1 MILE NORTH TO 0.5 MILE NORTH OF

INDIAN FALLS AND AT 0.3 MILE NORTH OF

WOLF CREEK DIR'S E

IN PLUMAS COUNTY NEAR CANYON DAM FROM

0.2 MILE SOUTH TO 0.3 NORTH OF LAKE

ALMANOR SPILLWAY.

Description 

RECONSTRUCT ROADWAY SURFACE AND MBGR

BRIDGE REHABILIATION

REPLACE FAILED CULVERT & REMOVE

SLIDE MATE

REMOVE SLIDE MATERIAL AND DEBRIS

SLIP OUT REPAIR

BRIDGE REPLACEMENT

Type Of Work

STEWART ENGINEERING, INC.

M.C.M. CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

R & J JOY, INC. DBA JOY

ENGINEERING

Q&D CONSTRUCTION, INC.

Contractor

REDDING, CA 96099

NORTH HIGHLANDS  CA 95660

BURNEY, CA 96013

REDDING, CA 96049

PORTOLA, CA 96122

SPARKS  NV 89431

 

(916)334-1221

 

 

 

(775)786-2677

JOHNSON, RYAN

COLLINS, RON

COLLINS, RONALD

JOHNSON, RYAN

COLLINS, RONALD

JOHNSON, RYAN

Resident
Engineer

(530)895-5245

(530)605-5866

(530)283-2451

(530)895-5245

(530)605-5866

(530)604-5118

 $1,985,000

 $10,062,303

 $735,000

 $1,335,000

 $4,685,000

 $7,950,670

Bid + CCOs

 $1,244,658

 $4,943,406

 $273,289

 $888,152

 $4,549,167

 $878,753

Comp To  date

 $0

 $264,128

 $0

 $0

 $0

 $822,523

This Month

08/29/17

11/16/16

02/09/17

01/10/17

01/08/17

12/13/17

Awarded

09/27/17

12/09/16

03/22/17

03/22/17

03/21/17

01/18/18

Approved

05/20/18

12/20/18

09/05/17

04/15/18

09/09/17

10/03/18

Est Comp

 0%

 49%

 100%

 0%

 100%

 17%

%Time

 63%

 49%

 37%

 95%

 97%

 11%

% Work 

 

 

 

 

 

 

Message

02-3H7504

02-2C0904

02-1H7504

02-3H1004

02-3H0904

02-0E1804

Contract 

  

ACST-P070-(05E)

  

  

  

ACST-P089-(121)E

  

--()

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

P.O. BOX 990010

6413 32ND STREET

24339 HIGHWAY 89 N.

P.O. BOX 492335

1584 WOLF MEADOWS LANE

1050 SOUTH 21ST STREET

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1555 E. MAIN ST.

2707 NOTRE DAME BLVD.

1555 E. MAIN ST.

2707 NOTRE DAME BLVD

CHICO, CA 95928

QUINCY, CA 95971

QUINCY, CA 95971

CHICO, CA 95928

QUINCY, CA 95971

CHICO, CA 95928

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-39.5/40.8

02-SHA-5-/0

Fed Aid

HA21

20.20

201130

HA21

20.20

201130

Pgm Code

IN PLUMAS COUNTY ABOUT 9 MILES NORTH

OF CANYON DAM FROM 0.1 MILE SOUTH TO

0.4 MILE NORTH OF HAMILTON BRANCH

BRIDGE

IN PLUMAS COUNTY ON ROUTE 70 FROM

GREENHORN RANCH ROAD TO 0.2 MILE EAST

OF SLOAT ROAD AND ON ROUTE 89 FROM

0.3 MILE SOUTH OF ALTA 

IN SHASTA COUNTY ABT 8 MI N OF SHASTA

LAKE CTY AND NEAR LAKEHEAD FRM

TURNTABLE BAY O/C TO 0.1 MI N OF

O'BRIEN SRRA & FRM 0.4 MI S 

IN SHASTA COUNTY IN ANDERSON FROM

ANDERSON CREEK OVERFLOW TO 0.1 MILE

NORTH OF ANDERSON CREEK BRIDGE.

DIR'S EMERGENCY L.B.

IN SHASTA COUNTY NEAR LAKEHEAD FROM

0.3 KM NORTH OF ANTLER SUMMIT

OVERCROSSING TO 0.5 KM NORTH OF

ANTLER UNDERPASS

IN SHASTA COUNTY ABOUT 11 MILES NORTH

OF SHASTA LAKE CITY FROM 1 MILE NORTH

OF O'BRIEN UNDER-CROSSING TO 2 MILES

NORTH OF O'BRIEN 

Description 

REPLACE BRIDGE

AC OVERLAY, REPLACE AC SURFACE

BRIDGE REPLACEMENT/SEISMIC RETROFIT

REMOVE 1.8 FEET OF EMBANKMENT UNDER

BRIDGE

BRIDGE REPLACEMENT

JACK NEW 36" CULVERT ABANDON 24"

EXISTING

Type Of Work

VIKING CONSTRUCTION COMPANY,

INC.

LAMON CONSTRUCTION

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

TUTOR SALIBA CORPORATION

ROBERT J. FRANK CONSTRUCTION,

INC.

Contractor

RANCHO CORDOVA  CA 95742

YUBA CITY  CA 95991

BENICIA  CA 945101195

REDDING, CA 96049

SYLMAR CA 91342

REDDING, CA 96003

(916)852-5530

(530)671-1370

(925)372-8000

 

(818)362-8391

 

JOHNSON, RYAN

YOLTON, JOHN

CHAFFEE, ERIC

ALEXANDER, NATHAN

BADE, TIM

ALEXANDER, NATHAN

Resident
Engineer

(530)895-8245

(530)864-9033

(530)218-2266

(530)604-5102

(530)238-2964

(530)604-5102

 $5,884,783

 $4,923,026

 $27,572,881

 $270,000

 $132,321,410

 $762,000

Bid + CCOs

 $4,655,931

 $0

 $19,417,656

 $140,841

 $131,428,988

 $0

Comp To  date

 $118,845

 $0

 $44,392

 $0

 $0

 $0

This Month

05/10/16

03/02/18

02/03/16

12/06/17

09/25/09

01/31/18

Awarded

06/02/16

04/09/18

02/17/16

03/07/18

10/14/09

03/16/18

Approved

06/05/18

10/19/18

11/20/18

01/13/18

04/30/18

Est Comp

 79%

 0%

 78%

 100%

 100%

 0%

%Time

 79%

 0%

 72%

 52%

 100%

 0%

% Work 

 

 

 

OVER RUN

OVER RUN

 

Message

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-378904

02-4H3704

Contract 

STP-P147-(003)E

  

NHPI-005 -(   )8

  

ACBR-0058-(337)N

  

--()

  

 355-  E -()

  

  00-58 3-(7N)

  

  

  

  

  

--()

  

  

  

  

  

SWPPP

  

11315 SUNRISE GOLD CIR STE A

871 VON GELDERN WAY

3701 MALLARD DRIVE

P. O. BOX 494519

15901 OLDEN STREET

2806 TARMAC ROAD

2707 NOTRE DAME BLVD.

1555 E. MAIN STREET

1031 BUTTE STREET

1031 BUTTE STREET

18300 ANTLER SCHOOL

RD, BLDG D

1031 BUTTE STREET

CHICO CA 95928

QUINCY, CA 95971

REDDING, CA 96001

REDDING, CA 96001

LAKEHEAD, CA 96051

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

02-SHA-299-/0

02-SHA-910-/.1

Fed Aid

HB4N

20.20

201130

Pgm Code

IN SHASTA COUNTY NEAR PALO CEDRO FROM

CLOUGH CREEK BRIDGE TO 0.6  MILE WEST

OF DESCHUTES ROAD UNDERCROSSING.

IN SHASTA COUNTY IN SHASTA LAKE  CITY

FROM PANCAKE HILL DRIVE TO  LOCUST

AVENUE.

IN SHASTA COUNTY IN AND NEAR  REDDING

FROM 0.1 MILE EAST OF BOULDER DRIVE

TO 0.1 MILE EAST OF HOOTENANNY LANE

IN SHASTA COUNTY NEAR BURNEY FROM 0.2

MILE WEST OF SONOMA STREET TO 0.3

MILE WEST OF ROUTE 89.

IN SHASTA COUNTY ABOUT 5 MILES WEST

OF BURNEY AT VARIOUS LOCATIONS FROM

1.3 MILESWEST OF MOOSE CAMP ROAD TO

4.1 MILES EAST DIR'S E

IN SHASTA COUNTY AT VARIOUS LOCATIONS

Description 

CONSTRUCT INTERCHANGE

PEDESTRIAN INFRASTRUCTURE AND AC

AC OVERLAY

PULVERIZE & RECONSTRUCT PAVEMENT

REPAIR PAVEMENT SECTIONS

BRIDGE MAINTENANCE

Type Of Work

TULLIS, INC.

S.T. RHOADES CONSTRUCTION,

INC.

J.F. SHEA CONSTRUCTION, INC.

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

J.F. SHEA CONSTRUCTION, INC.

Contractor

REDDING  CA 96049

REDDING  CA 96049

REDDING  CA 96049

BURNEY  CA 96013

REDDING, CA 96049

REDDING  CA 96049

(530)241-5105

(530)223-9322

(530)246-4292

(530)335-5501

 

(530)246-4292

ALEXANDER, NATHAN

REPAKA, SUNIL

ZDENEK, MIKE

ANWAR, TOFAEL

ALEXANDER, NATHAN

ALEXANDER, NATHAN

Resident
Engineer

(530)225-2922

(530)949-8019

(530)229-0559

(530)225-3172

(530)604-5102

(530)225-2922

 $5,763,050

 $1,787,722

 $3,266,500

 $6,812,058

 $1,285,000

 $3,078,159

Bid + CCOs

 $1,094,969

 $770,655

 $0

 $1,117,811

 $1,299,560

 $542,293

Comp To  date

 $565,896

 $499,802

 $0

 $1,083,268

 $0

 $542,293

This Month

10/13/17

01/29/18

03/21/18

02/01/18

05/04/17

06/12/17

Awarded

11/20/17

03/05/18

04/03/18

02/22/18

06/16/17

07/10/17

Approved

01/10/19

07/24/18

10/30/18

08/03/18

10/27/17

12/04/18

Est Comp

 11%

 24%

 0%

 24%

 0%

 12%

%Time

 19%

 43%

 0%

 16%

 100%

 18%

% Work 

 

 

 

 

 

 

Message

02-368414

02-4F79U4

02-3H2004

02-4E0204

02-3H5104

02-1H8804

Contract 

ACST-P044-(056)E

ACST-P151-(004)E

  

ACST-P299-(199)E

  

  

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

PO BOX 493416

PO BOX 494520

P.O. BOX 494519

24339 HWY 89 N.

P.O. BOX 492335

17400 CLEAR CREEK RD

1031 BUTTE ST.,

STE.205,MS #60

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST.,

STE.205 MS#60

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 5
05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

Fed Aid
Pgm Code

IN SHASTA COUNTY ON ROUTE 5 AT

SACRAMENTO RIVER BRIDGE OVERHEAD AND

ON ROUTE 273 AT SACRAMENTO RIVER

BRIDGE

IN SISKIYOU COUNTY IN AND NEAR

DUNSMUIR FROM SACRAMENTO RIVER BRIDGE

TO 0.6 MILE SOUTH OF NORTH MOUNT

SHASTA UNDERPASS

IN SISKIYOU COUNTY NEAR DUNSMUIR AT

DUNSMUIR GRADE COMMERCIAL VEHICLE

ENFORCEMENT FACILITY.

IN SISKIYOU COUNTY ABOUT 5 MILES

NORTH OF WEED AT THE NORTH EDGEWOOD

OVERHEAD.

IN SISKIYOU COUNTY NEAR HORNBROOK

FROM 0.3 MILE SOUTH OF KLAMATH RIVER

ROAD UNDERCROSSING TO 0.5  MILE NORTH

OF KLAMATH RIVER ROAD

IN SISKIYOU COUNTY NEAR MCCLOUD  FROM

0.2 MILE SOUTH TO 0.2 MILE  NORTH OF

MUD CREEK BRIDGE.

Description 

BRIDGE MAINTENANCE

2 R ROADWAY REHABILIATION -

IMPROVE TRUCK INSPECTION FACILITY

STRENGHTEN AND UPGRADE BRIDGES

BRIDGE STRENGTHENING AND RAIL

BRIDGE REPLACEMENT

Type Of Work

GOLDEN STATE BRIDGE, INC.

J.F. SHEA CONSTRUCTION, INC.

RANDY HILL CONSTRUCTION, INC

J.F. SHEA CONSTRUCTION, INC.

J.F. SHEA CONSTRUCTION, INC.

STEELHEAD CONSTRUCTORS, INC.

Contractor

BENICIA  CA 945101195

REDDING  CA 96049

CHICO  CA 95973

REDDING  CA 96049

REDDING  CA 96049

PALO CEDRO CA 96073

(925)372-8000

(530)246-4292

(530)892-1918

(530)246-4292

(530)246-4292

(530)226-6400

ALEXANDER, NATHAN

MALLORY, NICOLE

MALLORY, NICOLE

STEPPAT, JEFF

LOADER, MARK

BADE, TIM

Resident
Engineer

(530)225-2922

(530)605-5871

(530)235-9814

(530)515-0639

(530)941-9542

(530)604-4845

 $487,619

 $57,406,608

 $6,246,876

 $4,213,213

 $4,497,595

 $2,673,168

Bid + CCOs

 $0

 $0

 $4,822,142

 $1,336,306

 $2,954,870

 $638,673

Comp To  date

 $0

 $0

 $521,475

 $900,573

 $386,608

 $630,804

This Month

04/05/18

03/12/18

02/11/16

11/16/17

12/14/16

11/14/17

Awarded

04/27/18

03/29/18

02/25/16

12/19/17

01/11/17

11/30/17

Approved

09/25/18

07/02/18

09/13/18

07/20/18

09/24/18

Est Comp

 0%

 0%

 92%

 23%

 49%

 16%

%Time

 0%

 0%

 77%

 32%

 65%

 24%

% Work 

 

 

 

 

 

 

Message

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

Contract 

  

ACIM- 005-(177)E

  

ACIM- 005-(178)E

ACIM-0059-(76E)

ACST-P089-(120)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

3701 MALLARD DRIVE

P.O. BOX 494519

5237 MALLARD ESTATES ROAD

PO BOX 494519

17400 CLEAR CREEK RD

PO BOX 997

1031 BUTTE ST., STE

205 MS#60

1625 MOTT ROAD

1625 MOTT ROAD

1031 BUTTE STREET

2150 EDWARDO STREET

1031 BUTTE STREET

REDDING, CA 96001

MOUNT SHASTA, CA 96067

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96002

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 6
05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

Fed Aid

20.20

201130

Pgm Code

IN SISKIYOU COUNTY NEAR SEIAD VALLEY

AT VARIOUS LOCATIONS FROM 0.1 MILE

WEST OF THOMPSON CREEK  BRIDGE TO 0.2

MILE EAST OF BEAVER 

IN SISKIYOU COUNTY NEAR SOMES BAR AT

VARIOUS LOCATIONS FROM HUMBOLT COUNTY

LINETO 2.1 MILE WEST OF KLAMATH RIVER

BRIDGE DIR'S EMER

IN SISKIYOU COUNTY ABOUT 19 MILES

SOUTH OF MACDOEL AT GRASS LAKE SAFETY

ROADSIDE REST AREA.

IN SISKIYOU COUNTY NEAR YREKA FROM

0.2 MILE NORTH OF ROUTE 3 TO SHASTA

RIVER BRIDGE 02-0014.

IN SISKIYOU COUNTY AT VARIOUS

LOCATIONS

IN TEHAMA COUNTY AT AND NEAR  CORNING

FROM GLENN COUNTY LINE TO 0.3 MILE

NORTH OF BRANCH COYOTE  CREEK BRIDGE.

Description 

WIDEN BRIDGE/OVERLAY/COLD PLANE/HMA

CLEAR OF SLIDE DEBRIS, REPAIR SLIP-

OUTS

REHABILITATE WATER AND SEWER

AC OVERLAY

BRIDGE MAINTENANCE

AC OVERLAY

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

HAYES & SONS, INC.

SERAFIX ENGINEERING

CONTRACTORS, INC.

J.F. SHEA CONSTRUCTION, INC.

AMERICAN CIVIL CONSTRUCTORS

WEST COAST LLC

TULLIS, INC.

Contractor

REDDING  CA 96049

HAPPY CAMP, CA 96039

SAN RAMON  CA 94583

REDDING  CA 96049

BENICIA  CA 94510

REDDING  CA 960019604

(530)246-4292

 

(925)552-8253

(530)246-4292

(707)746-8028

(530)241-5105

LOADER, MARK

MALLORY, NICOLE

STEPPAT, JEFF

BENNER, HENRY

Resident
Engineer

(530)941-9542

(530)605-5871

(530)515-0639

 

 

(530)949-8132

 $7,508,120

 $4,985,000

 $2,789,530

 $2,278,872

 $885,430

 $10,684,360

Bid + CCOs

 $6,675

 $3,784,241

 $110,812

 $0

 $0

 $873,023

Comp To  date

 $0

 $0

 $110,812

 $0

 $0

 $159,221

This Month

07/10/17

01/20/17

03/29/18

02/22/18

04/11/18

01/03/18

Awarded

07/27/17

04/28/17

04/25/18

03/12/18

05/16/18

02/22/18

Approved

03/07/19

06/06/18

09/19/18

07/31/18

Est Comp

 0%

 0%

 6%

 0%

 0%

 15%

%Time

 0%

 76%

 4%

 0%

 0%

 8%

% Work 

SUSPENDED

 

 

 

 

 

Message

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

Contract 

ACST-P096-(060)E

  

CNHG-P097-(044)E

ACST-P263-(001)E

  

  

--()

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

17400 CLEAR CREEK RD

P.O. BOX 258

7 CROW CANYON COURT, SUITE 25

P.O. BOX 494519

2990 BAY VISTA COURT, SUITE D

P.O. BOX 493416

2150 EDWARDO ST

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

REDDING, CA 96002

REDDING, CA 96001

REDDING, CA 96001

RED BLUFF, CA 96080

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

Fed Aid
Pgm Code

IN TEHAMA COUNTY ABOUT 35 MILES  EAST

OF CHICO FROM 0.2 MILE WEST TO 0.6

MILE EAST OF DIAMOND MATCH HAUL ROAD.

IN TEHAMA COUNTY IN AND NEAR RED

BLUFF FROM EAST SAND SLOUGH BRIDGE TO

0.6 MILE EAST OF STICE ROAD.

IN TEHAMA COUNTY NEAR MINERAL FROM

LITTLE GIANT MILL ROAD TO 0.7 MILE

WEST OF DIAMOND ROAD

IN TEHAMA COUNTY ON ROUTE 5 AT RED

BLUFF MAINTENANCE STATION AND ON

ROUTE 36 FROM NEVIS ROAD TO 0.5  MILE

EAST OF NEVIS ROAD

IN TRINITY COUNTY NEAR HAYFORK FROM

1.2 MILES NORTH OF EAST ROAD TO 0.8

MILE SOUTH OF DEER LICK SPRINGS  ROAD

IN TRINITY COUNTY NEAR WEAVERVILLE AT

VARIOUS LOCATIONS FROM 0.1 MILE NORTH

OF EAST WEAVER ROAD TO 0.4 MILE NORTH

OF RUSH CREEK CA

Description 

REHABILITATE PAVEMENT BY REPLACING

CURVE IMPROVEMENT AND INSTALL MBGR

ROADWAY EXCAVATION, HOT MIX ASPHALT

AC OVERLAY, REPLACE AC SURFACING

REPLACE AND REHAB CULVERTS, RSP

Type Of Work

BALDWIN CONTRACTING COMPANY,

INC. DBA KNIFE RIVER

CONSTRUCTION

TULLIS, INC.

TULLIS, INC.

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC.

R. BROWN CONSTRUCTION COMPANY,

INC.

Contractor

CHICO  CA 95928

REDDING  CA 96001

REDDING  CA 960019604

REDDING  CA 960019604

REDDING  CA 96049

WILLOW CREEK  CA 95573

(530)891-6555

(530)241-5105

(530)241-5105

(530)241-5105

(530)246-4292

(530)629-3702

JOHNSON, RYAN

GRANDADOS, ANTHONY

BENNER, HENRY

GREWAL, MANDHIR S

Resident
Engineer

(530)895-5245

(530)949-1611

(530)949-8132

 

 

(530)229-0542

 $2,115,906

 $5,253,686

 $10,369,887

 $1,718,925

 $5,551,112

 $2,084,346

Bid + CCOs

 $677,115

 $1,096,915

 $10,039,439

 $0

 $0

 $0

Comp To  date

 $602,205

 $1,012,918

 $0

 $0

 $0

 $0

This Month

08/21/17

12/18/17

12/06/16

05/14/18

02/22/18

11/18/17

Awarded

09/07/17

01/04/18

12/28/16

05/29/18

03/12/18

11/30/17

Approved

07/09/18

09/17/18

08/22/18

Est Comp

 43%

 27%

 32%

 0%

 0%

 0%

%Time

 32%

 21%

 96%

 0%

 0%

 0%

% Work 

 

 

 

 

 

SUSPENDED

Message

02-0H2004

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

Contract 

HSST-P032-(047)E

ACST-P036-(104)E

ACHS-STP0-(610)2

HSST-X103-(005)E

  

ACST-P003-(035)E

--()

--()

--()

--()

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

1764 SKYWAY

PO BOX 493416

16951 CLEAR CREEK ROAD

PO BOX 493416

P.O. BOX 494519

PO BOX 406

2707 NOTRE DAME BLVD.

13700 HIGHWAY 36E

13700 HWY 36E

1031 BUTTE STREET

CHICO, CA 95928

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-TRI-3-33.0/65

02-TRI-299-9.5/10.5

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY IN AND NEAR IN

TRINITY COUNTY IN AND NEAR

WEAVERVILLE AT VARIOUS LOCATIONS FROM

0.3 MILE NORTH OF EAST WEAVER CR

IN TRINITY COUNTY NEAR BURNT RANCH

FROM 0.3 MILE WEST OF VETERAN'S HALL

ROAD TO 0.1 MILE EAST OF HENNESSEY

ROAD. DIR'S EMERGENCY L

IN TRINITY COUNTY NEAR DEL LOMA  FROM

0.7 MILE TO 0.2 MILE WEST OF HAYDEN

FLAT CAMPGROUND

IN TRINITY COUNTY  NEAR DEL LOMA AT

BIG FRENCH CREEK ROAD DIR'S EMERGENCY

L.B.

IN TRINITY COUNTY AT AND NEAR BIG BAR

FROM 1.4 MILES EAST OF LITTLE FRENCH

CREEK TO 0.4 MILE EAST OF MANZANITA

CREEK BRIDGE.

IN TRINITY COUNTY NEAR HELENA AT

VARIOUS LOCATIONS FROM 0.9 MILE WEST

OF NORTH FORKTRINITY RIVER BRIDGE TO

0.4 MILE EAST DIR'S EME

Description 

PAVE TURNOUTS

REPAIR CULVERT FAILURE

IMPROVE TRUCK CLEARANCE.

CREATE CATCHMENT AREA NEAR HIGHWAY

CONSTRU

AC OVERLAY

REPLACE BURNT TIMBER LAGGING

Type Of Work

MERCER FRASER COMPANY

STIMPEL-WIEBELHAUS

ASSOCIATES,INC.

J.F. SHEA CONSTRUCTION, INC.

STEVE MANNING CONSTRUCTION INC

TULLIS, INC.

J.F. SHEA CONSTRUCTION, INC

Contractor

EUREKA  CA 95501

REDDING, CA 96049`

REDDING  CA 96049

REDDING, CA 96049

REDDING  CA 960019604

REDDING, CA 96049

(707)443-6371

 

(530)246-4292

 

(530)241-5105

 

GREWAL, MANDHIR

MENDOZA, SERGIO

REPAKA, SUNIL

ANWAR, TOFAEL

GREWAL, MANDHIR

Resident
Engineer

(530)229-0542

(530)945-8437

(530)949-8019

(530)605-5862

 

(530)229-0542

 $844,930

 $1,985,000

 $999,361

 $41,575,000

 $1,360,354

 $2,585,000

Bid + CCOs

 $774,165

 $1,915,494

 $909,765

 $33,904,499

 $0

 $2,521,312

Comp To  date

 $22,780

 $0

 $0

 $0

 $0

 $0

This Month

05/03/17

10/04/17

04/21/17

06/30/16

12/29/17

09/06/17

Awarded

05/30/17

11/21/17

05/18/17

07/14/16

01/18/18

10/11/17

Approved

06/01/18

02/22/18

11/29/17

03/30/18

01/31/18

Est Comp

 87%

 98%

 88%

 0%

 0%

 100%

%Time

 92%

 96%

 91%

 82%

 0%

 98%

% Work 

SUSPENDED

 

 

 

 

OVER RUN

Message

02-2H5104

02-3H8804

02-0H3304

02-2H7404

02-3H1604

02-3H7804

Contract 

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

77 WEST SECOND STREET

P.O. BOX 492335

17400 CLEAR CREEK ROAD

P.O. BOX 491660

P.O. BOX 493416

P.O. BOX 494519

1031 BUTTE STREET

1031 BUTTE STREET

1031 BUTTE ST

1031 BUTTE STREET

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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05/20/18 Statement of Ongoing Contracts as of 05/30/18

02District

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

20.20

201130

20.20

201130

Pgm Code

IN TRINITY COUNTY NEAR  JUNCTION CITY

AT 1 MILE  WEST OF VALDOR DRIVE

DIR'S EMERGENCY L.B.

IN TRINITY COUNTY AT AND NEAR SALYER

FROM HUMBOLDT COUNTY LINE TO 0.6 MILE

EAST OF GRAY CREEK ROAD.

IN BUTTE AND TEHAMA COUNTIES FROM

BUTTE COUNTY LINE TO 1.6 MILES EAST

OF SODA SPRINGS ROAD

IN TEHAMA, BUTTE  AND PLUMAS COUNTIES

 AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN BUTTE AND PLUMAS COUNTIES AT

VARIOUS LOCATIONS.

SHASTA AND  TRINITY COUNTIES  AT

VARIOUS LOCATIONS  DIR'S EMERGENCY

F.A.

Description 

CONSTRUCT SOLDIER PILE TIE BACK WALL

TO RE

PAVEMENT REHABILIATION

AC OVERLAY

REPLACE ASPHALT CONCRETE SURFACING

UPGRADE DRAINAGE SYSTEMS

ADDITION TO PLANNED WORK, PLACE RSP

PM 2.1

Type Of Work

J.F. SHEA CONSTRUCTION, INC.

MERCER FRASER COMPANY

KNIFE RIVER CONSTRUCTION

HAT CREEK CONSTRUCTION &

MATERIALS, INC.

SNL GROUP INC.

TULLIS, INC.

Contractor

REDDING, CA 96049

EUREKA  CA 95501

CHICO  CA 95928

BURNEY, CA 96013

REDDING  CA 96003

REDDING, CA 96049

 

(707)443-6371

(530)891-6555

 

(530)222-5048

 

GREWAL, MANDHIR

GREWAL, MANDHIR

GRANADOS, ANTHONY

BENNER, HENRY

MENDOZA, SERGIO

Resident
Engineer

(530)604-5107

(530)229-0542

 

(530)949-1611

(530)949-8132

(530)945-2437

 $1,735,000

 $5,273,516

 $1,473,065

 $1,585,000

 $621,490

 $2,985,000

Bid + CCOs

 $1,320,971

 $803,770

 $0

 $1,403,285

 $0

 $2,199,420

Comp To  date

 $0

 $0

 $0

 $0

 $0

 $0

This Month

03/30/17

11/30/16

03/15/18

02/10/17

03/13/18

02/10/17

Awarded

04/27/17

12/21/16

03/27/18

05/11/17

04/11/18

04/18/17

Approved

08/08/17

04/18/18

03/07/18

10/23/17

Est Comp

 100%

 41%

 0%

 0%

 0%

 100%

%Time

 76%

 15%

 0%

 89%

 0%

 74%

% Work 

 

SUSPENDED

 

 

 

OVER RUN

Message

02-3H3804

02-4G3804

02-3H2204

02-1H8004

02-0H0304

02-1H8504

Contract 

  

ACST-P299-(98E)

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

P. O. BOX 494519

77 WEST SECOND STREET

1764 SKYWAY

24339 HIGHWAY 89 N

9818 HOLTON WAY

P.O. BOX 493416

1031 BUTTE STREET

1031 BUTTE STREET

13700 HIGHWAY 36 EAST

13700 HIGHWAY 36 EAST

1031 BUTTE STREET

REDDING, CA 96001

REDDING, CA 96002

RED BLUFF, CA 96080

RED BLUFF, CA 96080

REDDING, CA 96001

Accepted

Location
Storm Water
Plan
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02District

 $10,753,425 $254,868,405 $451,898,405

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Fed Aid

20.20

201130

HA26

Pgm Code

IN SHASTA, SISKIYOU, AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS  DIR'S

EMERGENCY L.B.

IN SACRAMENTO AND SISKIYOU COUNTIES

ON ROUTE 5 AT 0.1 MILE SOUTH OF

ROUTE 275 AND AT COLLIER SAFETY

ROADSIDE REST AREA

IN SHASTA, SISKIYOU AND TEHAMA

COUNTIES AT VARIOUS LOCATIONS

IN SHASTA AND TRINITY COUNTIES FROM

TRINITY COUNTY LINE TO 0.4 MILE  EAST

OF HARRISON GULCH ROAD AND  FROM

HUMBOLDT COUNTY LINE TO

Description 

INSTALL WELLS, PUMPS, FILTERS

REHABILITATE WATER SYSTEMS.

REPLACE STRIPING

AC OVERLAY, REPLACE AC SURFACE

Type Of Work

CAL ELECTRO, INC.

TIMBERWORKS

CENTRAL STRIPING SERVICE, INC.

TULLIS, INC.

Contractor

REDDING, CA 96002

MT SHASTA  CA 96067

RANCHO CORDOVA  CA 95742

REDDING  CA 960019604

(530)223-5937

(530)926-4093

(916)635-5175

(530)241-5105

LOADER, MARK

LOADER, MARK

ZDENEK, MIKE

GREWAL, MANDHIR

Resident
Engineer

(530)235-9806

(530)246-4292

(530)229-0559

(530)229-0542

 $735,000

 $3,818,093

 $6,474,250

 $4,270,500

Bid + CCOs

 $554,826

 $1,751,215

 $9,375

 $704,384

Comp To  date

 $0

 $338,678

 $9,375

 $704,384

This Month

09/22/14

06/15/17

02/28/18

02/28/18

Awarded

11/06/14

06/29/17

03/20/18

03/20/18

Approved

01/01/17

09/28/18

12/31/18

07/20/18

Est Comp

 100%

 23%

 0%

 25%

%Time

 75%

 44%

 0%

 16%

% Work 

OVER RUN

 

 

 

Message

02-0H5204

02-4E6704

02-3H7204

02-3H1404

Contract 

  

CIMG-000C-(450)E

  

ACST-P036-(106)E

  

--()

  

--()

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

  

3710 ELECTRO WAY

PO BOX 1240

3489 LUYUNG DR

P.O. BOX 493416

1745 S MAIN STREET

1625 MOTT ROAD

1031 BUTTE STREET

1031 BUTTE ST.

YREKA, CA 96097

MT. SHASTA, CA 96067

REDDING, CA 96001

REDDING, CA 96001

Accepted

Location
Storm Water
Plan



02-2H6104

02-3H1504

02-3H1304

02-4E6904

02-1H7604

02-1C7504

02-3H7504

02-2C0904

02-1H7504

02-3H1004

02-3H0904

02-0E1804

02-4E6404

02-3H2104

02-0E0904

02-4H1504

02-378904

02-4H3704

02-368414

02-4F79U4

02-3H2004

02-4E0204

Contract

02-LAS-70-/3.8

02-LAS-299-/4.7

02-LAS-395-47.0/56.5

02-LAS-395-49.6/0

02-PLU-70-.1/.2

02-PLU-70-14.9/0

02-PLU-70-27.4/0

02-PLU-70-50.6/51.7

02-PLU-70-61.7/63.5

02-PLU-70-/0

02-PLU-89-11.6/24.5

02-PLU-89-30.2/30.5

02-PLU-147-8.9/9.3

02-PLU-910-/0

02-SHA-5-.1/0

02-SHA-5-4.9/5.1

02-SHA-5-39.5/40.8

02-SHA-5-/0

02-SHA-44-4.6/6.4

02-SHA-151-5.5/5.8

02-SHA-299-24.6/30.3

02-SHA-299-77.8/79.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



02-3H5104

02-1H8804

02-1H9404

02-4G5504

02-2E8004

02-4G2404

02-4F58U4

02-4F5504

02-4E6504

02-3H2604

02-4E6804

02-3H1904

02-1H9504

02-3H1204

02-0H2004

02-3E7204

02-4G03U4

02-0H1104

02-0H0904

02-4G2504

02-2H5104

02-3H8804

Contract

02-SHA-299-/0

02-SHA-910-/.1

02-SHA-999-/0

02-SIS-5-2.7/11.4

02-SIS-5-7.2/0

02-SIS-5-25.2/25.2

02-SIS-5-57.8/58.5

02-SIS-89-20.9/21.2

02-SIS-96-52.5/88.4

02-SIS-96-/.7

02-SIS-97-21.8/0

02-SIS-263-49.3/56.4

02-SIS-999-/0

02-TEH-5-/22.4

02-TEH-32-8.6/9.3

02-TEH-36-42.1/46

02-TEH-36-75.1/78.4

02-TEH-910-/0

02-TRI-3-11.0/27

02-TRI-3-32.8/39.8

02-TRI-3-33.0/65

02-TRI-299-9.5/10.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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02-0H3304

02-2H7404

02-3H1604

02-3H7804

02-3H3804

02-4G3804

02-3H2204

02-1H8004

02-0H0304

02-1H8504

02-0H5204

02-4E6704

02-3H7204

02-3H1404

Contract

02-TRI-299-20.2/20.7

02-TRI-299-23.3/0

02-TRI-299-25.7/29.4

02-TRI-299-36.0/44

02-TRI-299-39.2/39.2

02-TRI-299-/8.3

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

02-VAR--/0

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

10

Page
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02District

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

Category

 $66,117,416

 $4,069,069

 Bid + CCO

 $4,291,176

 $0

 Work Comp

-I-

-F-



District Work Completed This Period

 Statement of Ongoing Contracts -Summary

02District

 $451,898,405  $254,868,405

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $78,143,885

 $120,768,475

 $182,799,561

 Bid + CCO

 $17,575,588

 $67,535,872

 $165,465,769

 Work Comp

District Total:

Work completed this Period:

-S-

-SH-


	02

